

PROJECT WORKPLAN
Development of a Management Plan for the
Ecola Creek Forest Preserve
November 1, 2005

Project timeline

Month	Activities	Deliverables	Meetings
October	<ul style="list-style-type: none"> • Site tour • Stream surveys • Wildlife surveys 		Site tour
November	<ul style="list-style-type: none"> • Timber inventory on 60 acre parcel • Draft inventory summary • Draft GIS map • AC meetings on recreation 		November 1/ November 15 AC meetings
December	<ul style="list-style-type: none"> • Advisory committee (AC) to review inventory summary/management issues 	<ul style="list-style-type: none"> • Management issues and options summary • Draft GIS map • Draft inventory summary 	December 12 – meet with AC
January	<ul style="list-style-type: none"> • Hold 1st public meeting 	<ul style="list-style-type: none"> • Present inventory/management issues summary 	January 11 – public meeting
February	<ul style="list-style-type: none"> • AC meeting • Develop draft management recommendations 	<ul style="list-style-type: none"> • Draft management recommendations 	Early February - meet with AC
March	<ul style="list-style-type: none"> • Fine-tune management recommendations • Draft Forest Management Plan • Hold 2nd public meeting 	<ul style="list-style-type: none"> • Present management recommendations and draft plan 	Early March - public meeting
April	<ul style="list-style-type: none"> • Finalize plan 	<ul style="list-style-type: none"> • Final Forest Management Plan 	April - project completion